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 Notes from Upper Rio Grande Basin Water Operations Review 
Interdisciplinary NEPA Team Meeting; January 11, 2001; 1:00 PM; Corps 

of Engineers Conference Room, Albuquerque 
 

In attendance: 

Ellen Dietrich, SAIC 

Darrell Eidson, Corps 

Richard Fike, Corps 

Don Gallegos, Corps 

Susan Goodan, SAIC 

Brian Hanson, USFWS 

Bill C. Hays, NMGF  

Conrad Keyes, Jr., EWRI of ASCE 

Russ MacRae, USFWS 

Mike Marcus, NMISC/SWCA 

Clay Mathers, Corps 

Claudia Oakes, NMISC/SWCA 

Robert Padilla, USBR 

Cynthia Piirto, Corps 

Steve Piper, USBR 

Gary Rutherford, Corps 

Gail Stockton, Corps 

Leann Towne, USBR 

Julie Tsatsaros, NMED 

Gary Watts, NMISC

! The meeting began with distribution of handouts and maps of the basin.  

# The technical teams were asked to plot the locations of primary sets of data they have 
acquired on the maps. 

# Teams completed this as time allowed and gave the maps to Clay Mathers, GIS Technical 
Team leader, who will compile them and discuss at a later meeting. Location of needed 
data will also be discussed at a future meeting. 

# It was stressed that any of the information already collected, whether GIS data or 
other references, must be documented on the archive form that was distributed. Ellen 
Dietrich will send an electronic copy of this form to all technical team leaders to forward 
to their team members by e-mail. 

! The Project Managers briefly discussed their comments on the plans of study developed by 
each technical team. 

# Leann Towne handed out a table that shows the potential overlap of affected resources to 
be studied by each of the technical teams, based on resources identified in the plans of 
study. It is possible that different types of data on the same resource would be needed by 
different teams, but coordination of efforts must be discussed during integration of the 
plans. A similar table will be developed by the Project Managers for indicators. 

# The next task for Project Managers, by the February ID NEPA Team meeting, will 
be to incorporate all of the study plan information into the Work Breakdown 
Structure that is in the Work Plan, including staffing and budget. 

# One issue the Project Managers and ID NEPA Team must address is how data would 
flow from the URGWOM model to technical teams to GIS. The Pilot GIS Study of Reach 
14 data will help demonstrate this and identify problems that will occur during 
integration of technical team data. It is important for all teams to provide data to this 
effort  ASAP. 
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# A question raised by a technical team member is how issues and coordination between 
technical teams will be worked out.  

$ The first choice, if something were needed from another team, would be to call the 
team leader and request it. 

$ Another option would be to contact the Project Manager assigned to that team. 

$ The technical teams should bring these issues to the Project Managers and discuss at 
the ID NEPA Team meetings. 

$ This coordination is important to ensure that efforts are not duplicated in different 
technical teams. 

# Gail Stockton discussed the need for development of protocol to conduct consultation and 
coordination. Examples are listed below. 

$ The Aquatic Systems and Riparian Technical Teams will work with the USFWS to 
develop a Biological Assessment and Biological Opinion. 

$ Coordination with tribes and pueblos must be addressed in each technical team 
plan of study. When the plans of study are integrated, there will be one point of 
contact with the tribes, instead of having each technical team conduct their own 
consultation. 

• Each tribe has received a letter asking them to designate a point of contact. Two 
tribes have responded so far. A follow up letter will be sent next week. 

• Protocol for consultation may not be the same for every tribe. 

# Revised technical team schedules and budgets must be submitted to the Project 
Managers within the next two weeks. 

# Alternatives 

$ In developing plans of study and in technical team meetings, teams should be 
thinking about what would be the best alternative flow scenarios for their resources.  

• The Aquatic Systems Technical Team is developing general criteria for specific 
reaches that would be best. 

• Other technical teams should develop criteria to be used to define 
reasonable alternatives and send them to the Project managers, present at the 
next URGWOM Integration/Water Operations Technical Team meeting, or at the 
next ID NEPA Team meeting. 

$ The URGWOM Integration/Water Operations Technical Team will be developing the 
No Action Alternative, which will consist of baseline flow conditions. They will also 
develop descriptions of current water operations protocols. This description is 
needed as soon as possible.  

$ Technical teams can refer to the notes from the past two URGWOM 
Integration/Water Operations Technical Team meetings, on the web site and 
distributed at this meeting, for information on baseline flows. 

! The majority of the meeting consisted of technical teams breaking into their groups to finalize 
their plans of study and begin discussing integration. 
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! Upcoming Technical Team meetings: 

# Water Quality February 12, 8:30 a.m. at USFWS field office, 2105 Osuna, NE in 
Albuquerque. 

# River Geomorphology January 29, 1:30-3:30 p.m. at the Corps. 

# Riparian and Wetland Systems February 5, 1:00-4:00 p.m. at the Bureau of 
Reclamation. 

# Water Operations February 1, 1:00-3:30 p.m. at the Corps. 

# Aquatic Systems February 13, 9:00 a.m.-noon at the Corps. 

# GIS January 25, 9:00 a.m. at the Corps. 

# Land Use, Socioeconomics, EJ, Recreation, Agriculture February 8, 9:00 a.m. at the 
Corps. 

! The next meeting of the Interdisciplinary NEPA Team will be held on February 8 at 
1:00 p.m. at the Corps. 
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